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STAT

9 July 1986

MEMORANDUM FOR: See Distribution

FROM: | | STAT
Chief, New Building Communication Program
Office, OIT

SUBJECT: Minutes of Transition Working Group (TWG)
Meeting, 24 June 1986

1. The May TWG Meeting was held at 0900 in| | The STAT
attendance list and action items are included as attachments to
the minutes.

2. The status of the four action items opened at last
month's TWG was reviewed. NOC 410 is being worked, and will be
reported at the July TWG Meeting. NOC 409, 407, and 411 are
closed, the last item as a result of a proposal presented at this
meeting for handling R/C transition activities.

3. The Master Schedule was presented; the M/C Segment is
not yet under control and so has no Master Schedule.

4. Facilities:

a. The 30 June target date for the completion of the
secure system GD55-59 construction is expected to be met.
accepted an action item to identify the electric STAT
power source to the air handlers in the secure systems area.

b. O&M in Room 1C54 is being worked. The design as
submitted by| |required changes. STAT

5. I/C TAIT Status:

The next TAIT will be held at the headquarters trailer.
OSRRs have been finalized, and{::::Pelp is needed to set a STAT
detailed schedule.

6. I/C Contractor Report:

a. Removal of equipment by from 26 wire closets STAT
has begun. Coordination between in this
activity has been successful. It was pointed out that a
two-day advance notice must be provided to the Government if
any wire closet work is planned. An action item was accepted

by to mark with tape the floor tiles; STAT
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SUBJECT: Minutes of Transition Working Group (TWG)
Meeting, 24 June 1986

11. M/C Segment:

An overview was given, the CDRLs delivered were
identified, and the transition schedule is planned to be
developed by mid-July and in place by mid-August. A proposal
was made in response to Action Item #411 regarding handling
of M/C transition activities and the relationship of the
process to the TWG activties for the other NBCPO Segments.

12. R/S Segment:

The zoning task on the OB is on schedule. The task on
monitoring of NB construction has been extended through
15 July.

A report of the\ will be delivered and a STAT
presentation made at the R/S Monthly Meeting, 8 July 1986.

13. New Action Items:

C01-443: ‘ ‘to present an integrated STAT
schedule of MTWG and TWG activities at the July TWG Meeting.

C01-444: ‘ ‘to identify the source of STAT
electric power for the air handlers in the OB.

Cl2-445: ‘ ‘to mark and tape the STAT

floor tiles for cut-outs.

NOC-455: | | (NBPO/OL) to present a BOD review at STAT
the 22 July TWG Meeting. (NBPO agreed to do it for TWG, 22
July 1986).

NOC-454: [:::::::}(FMD/OL) to determine the vaulting of STAT
alarm system. (Closed) .

STAT

Attachments
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